

PROPOSED PROCESS AND SCHEDULE FOR DEVELOPING REBUILDING PLANS
FOR COWCOD AND CANARY ROCKFISH

When	What	Who
April Council meeting	Identify allocation issues, components of rebuilding plans, and fishing sectors involved	Council
	Identify who will work with constituent groups	Council
	Identify components of plans, including general management proposals	GAP, GMT, Council
	Schedule state meetings, if appropriate	States
May - June	Initial constituent meetings/workshops	States?
June Council meeting	Review preliminary technical analysis and preliminary estimate of OY	SSC
	Feedback from state workshops	states, to Council
	Refine alternatives/proposals; guidance to plan drafters	Council
July - September	Complete analysis of alternatives/proposals	GMT/states
	Complete review of technical analysis	SSC/ GMT
	Additional constituent meetings, if appropriate	States
September Council meeting	Final Council action on proposed implementing regulation package (including allocations and economic analysis)	Council
	Identify routine management measures that may be considered	Council
	Final action on rebuilding plans, if completed	Council
early October	Send proposed regulation package (if any) to NMFS	staff
November Council meeting	Final adoption of rebuilding plans; approve routine management measures to implement plans	Council
October - December	Implementation of regulations and annual specifications/ routine measures	NMFS

PFMC
04/04/00