

CATCH SHARE REVIEW CALENDAR: APPROVED AND ALTERNATIVE PROCESS.

The following page provides two calendars for the catch share program review: the calendar adopted by the Council in June and a possible alternative. The current calendar would bring the catch share program review to completion in April of 2018, at which time the Council might have a range of alternatives ready for initial analysis, with further refinements and prioritizations occurring at the June 2018 Council meeting. Following the proposed alternative calendar, the catch share review would be completed in November 2017, at which time a range of alternatives for follow-on actions would be adopted for analysis over the winter and final Council action taken in April 2018. The timeline for the alternative process is a bit tight and a fallback position is identified in a footnote.

A few of the other differences in the alternative calendar are:

- replacement of the June 2017 presentation of a preliminary draft with an April 2017 progress report.
- the addition of a July 2017 Community Advisory Board (CAB) meeting to further develop issues for follow-on action,
- some analytical work on alternatives for follow-on actions beginning in the summer of 2017, and
- the elimination of hearings at the end to shorten the process and save money for the extra CAB meeting or contracts.

Trawl Catch Share Program Review Calendars

Dates	Approved Process (June, 2016)				Alternative Process (Tight Timelines) ¹			
	Council Program Review Action	SSC	CAB/ Hearing	Development of Follow-on Action c	Council Program Review Action	SSC	CAB/ Hearing	Development of Follow-on Action
June	Approve Calendar				Approve Calendar			
Sept	Appoint CAB		Hearings CAB Mtg		Appoint CAB		Hearings CAB Mtg	
Nov	Approve Blueprint	Rev ²			Approve Blueprint	Rev ²		
2017								
			CAB Web				CAB Web	List of potential issues
March								
April					Prog Rep & Guidance			
June	Prelim Draft and Guidance			Prelim List of Issues & P&N	Pub Review Draft Approval	Rev ³		
							CAB Mtg (2-3 days)	Refine issues – P&N, Dev ROA
Sept	Council Review Draft	Rev ³			No Action on Review (see "Dev of Follow-on Action")			List of Issues and P&N for Public Comment
			CAB Mtg	Issues – P&N			CAB Mtg	Initial analysis
Nov	Pub Review Draft Approval			List of Issues and P&N for Pub Comment	Final Approval of Program Review			ROA for full analysis
			CAB Web					
2018								
			Hearings					
			Hearings					
March								Select PPA
April	Final Approval of Program Review			Finalize List of Issues & P&N (Possible ROA)				Select FPA

CAB = Community Advisory Board; FPA = Final Preferred Alternative; PPA = Preliminary Preferred Alternative; P&N = Purpose and Need; ROA = Range of Alternatives; Web = webinar

¹ The fall back for this tight timeline would be to have preliminary materials in June 2017 that would be available for a July CAB meeting but not have a document approved by the Council for public review until September 2017. This would leave a very minimal amount of time after September to incorporate any revisions and release the document with enough time for public comment prior to November 2017. In that case, final document approval might still have to be delayed until April 2018. However, it may still be possible to proceed in November with identification of a ROA for analysis over the winter so that an FPAs could still be selected at the April 2018 meeting.

² SSC reviews plans (blueprint) for analysis.

³ SSC reviews results prior to release for public review.