

## TRAWL CATCH SHARE PROGRAM AND INTERSECTOR REVIEW CALENDAR

Dates <sup>i</sup>	CATCH SHARE REVIEW			INTERSECTOR ALLOCATION (ISA) REVIEW	
	Council Program Review Action	SSC	CAB/ Hearing	Development of Follow-on Action	Council ISA Action
June	Approve Calendar				
Sept	Appoint CAB		Hearings		
Nov	Approve Blueprint	Review <sup>ii</sup>	CAB Mtg		<b>Council: Provide Directions to Staff</b>
<b>2017</b>					
Feb			CAB Web	CAB Develops Initial List of Potential Issues	Staff: Compile Review Based on Existing Studies
March					
April	Prog Rep & Guidance (if needed)				<b>Council: Review Winter Work and Determine Next Steps</b>
May		SubCom Mtg	CAB Mtg	CAB Finalizes Initial List of Potential Follow-on Actions for Recommendation to the Council	Staff: Revise Document Based on Council Direction
June	<b>Pub Review Draft Approval. Approve update of Appendix E of the groundfish FMP (program description)</b>	Review <sup>iii</sup>		<b>Council Provides Guidance on List of Issues for Follow-on Action</b>	<b>Council: Review Draft Document and Determine Next Steps</b>
July			CAB Mtg (2-3 days)	CAB Refines Issues: Reviews Purpose and Need Statements, Develops Initial ROA	
Sept	<b>No Action on Review</b> Review Initial ROA from CAB			<b>Council Reviews Purpose and Need Statements and Initial ROA</b>	
Oct			CAB Mtg	CAB Provides Further Recommendations on ROA. Some Preliminary Analysis of the ROA is Developed.	
Nov	<b>Final Approval of Program Review</b>			<b>Council Adopts ROA for Full Analysis (Including Prioritization)</b>	
<b>2018</b>					
				Analysis of ROA	
March				<b>Select PPA<sup>iv</sup></b>	
April				<b>Select FPA</b>	

CAB = Community Advisory Board  
 FMP = Fishery Management Plan  
 FPA = Final Preferred Alternative  
 PPA = Preliminary Preferred Alternative  
 ROA = Range of Alternatives  
 Web = webinar

---

<sup>i</sup> The fall-back for this timeline is to have preliminary materials in June 2017 that would be available for a July CAB meeting, but not have a document approved by the Council for public review until September 2017. This would leave a minimal amount of time after September to incorporate any revisions and release the document for public comment prior to November 2017. If that is insufficient time, final document approval might be delayed until April 2018. However, it may still be possible to proceed in November with identification of an ROA for follow-on actions for analysis over the winter so that FPAs could still be selected at the April 2018 meeting.

<sup>ii</sup> SSC reviews blueprint (annotated outline) for analysis.

<sup>iii</sup> SSC reviews results prior to release for public review (groundfish and economic subcommittees meet May 24-25 for preliminary review and report to the full SSC in June).

<sup>iv</sup> Alternatives for which the winter provides sufficient time for analysis. More controversial or complex issues may take longer to analyze. Additionally, if there are a number of issues to analyze it may not be possible to complete an analysis of all of them in this timeframe.