

SCHEDULE FOR CONTINUED DEVELOPMENT AND COMPLETION OF
SALMON REBUILDING PLANS

The following table outlines a potential schedule for continued work on the rebuilding plans.

2019 STT Extended Schedule for Developing Salmon Rebuilding Plans (Feb - Sept)		
Date	Task	Comments
Feb 7	Submit for March Council Meeting	March advanced briefing book deadline
Mar 8	Council reviews draft plans	Agenda Item D.2; Council will consider the revised drafts and provide guidance
Mar 11	Due - Drafts from managers to STT	
Mar 12	Due - Drafts from STT to PFMC	
Mar 15	Submit for April Council Meeting	April advanced briefing book deadline
Mar 27	SSC begins review of the proposed model to evaluate rebuilding plan alternatives	Two-week advance deadline for April mtg; coho co-managers will also evaluate the model respective to the coho rebuilding plans
Apr 13	Council considers draft plans	Council will consider the SSC report on the proposed model; and may adopt the Chinook rebuilding plans for public review
April 22	STT/managers work on plans	Based on Council direction and SSC input provided at April Mtg
May 20	Due - Drafts from managers to STT	
May 21	Due - Drafts from STT to PFMC	
May 23	Submit for June Council Meeting	June advanced briefing book deadline
June 18-25	June Council Meeting (San Diego)	Council adopts final Chinook rebuilding plans (tentative action); and adopts coho rebuilding plans for public review
Jun 26	STT/Co-managers work on plans	Based on Council direction provided at June Mtg
Aug 12	Due - Final drafts from managers to STT	
Aug 13	Due - Final drafts from STT to PFMC	
Aug 15	Submit for Sept Council Meeting	Sept. advanced briefing book deadline
Sep 11-18	Sept. Council Meeting (Boise)	Council adopts final coho rebuilding plans
Sep 18	Rebuilding plans are sent to NMFS	Sept. 18 is the due date to send the Chinook and coho rebuilding plans; no extensions

Salmon Technical Team March 8, 2019