

SPECIAL PROJECTS: PROJECT PLANNING, UPDATES, AND CLARIFICATIONS - CONSOLIDATED TIMELINE

PROJECT ACTION ITEMS	LEAD ENTITY	2026	2027
Special Project 1: Adaptive Management			
Groundfish Specifications Flexibility		J A S O N D J F M A M J J A S O N D	
Final action			
<i>Analytical docs</i>	Council staff/NMFS staff		
<i>Consideration by Council</i>	Council		
Final implementation details			
<i>Analytical docs/supporting materials</i>	Council staff/NMFS staff		
<i>Consideration by Council</i>	Council		
LK/IK Integration		J A S O N D J F M A M J J A S O N D	
Email portal for ESR launched	CCIEA team		
Fishermen's roundtables			
<i>Planning</i>	CCIEA team/Council staff		
<i>Roundtable held</i>	CCIEA team/Council staff		
New ESR section or appendix	CCIEA team		
LK Workshop (or similar)			
<i>Issue facilitator RFP/select facilitator</i>	Council staff		
<i>Workshop goals, objectives, draft agenda</i>	Planning team		
<i>Workshop held</i>	Council staff/contractor		
<i>Workshop report to Council</i>	Council staff		
Consideration of next steps per Council guidance (e.g., Fishery Performance Reports)	Council staff + Council ABs		
IK pathways exploration/scoping	Council staff/Tribal reps		
Ongoing: Coordination with NMFS + Council as needed	Council staff/NMFS		
Council Action Meeting Requirements		J A S O N D J F M A M J J A S O N D	
Review of draft COP 11 edits	Council and ABs		
Adoption of COP 11 edits, if desired	Council		
If-Then Statements and Inseason Actions		J A S O N D J F M A M J J A S O N D	
Nat'l review of if-then statements and inseason actions			
<i>Develop staff report</i>	Council staff/contractor		
<i>Consideration by Council</i>	Council		
HMS if-then statement(s)			
<i>Discussion of ideas/options</i>	HMSAS/MT		
<i>Consideration by Council</i>	Council		
Groundfish if-then statements			
<i>Discussion of ideas/options (tent.)</i>	GAP/GMT		
<i>Consideration by Council (not yet scheduled)</i>	Council		

Habitat if-then statements		
<i>Discussion of ideas/options</i>	HC	
<i>Consideration by Council</i>	Council	
Ongoing: Coordination with NMFS + Council as needed	Council staff/NMFS staff	
EFP Process Improvements		J A S O N D J F M A M J J A S O N D
EFP Process Improvements		
<i>Develop materials</i>	Council staff/contractor	
<i>Consideration by Council (draft/final)</i>	Council	
Ongoing: Coordination betw. NMFS + Council as needed	Council staff/NMFS staff	
Special Project 2: Decision Making for Fishing Comm's		J A S O N D J F M A M J J A S O N D
Review Council feedback in light of project scope, budget, and timeline	NEI team/Council staff	
Refine methodology	NEI team	
Baseline assessment of community resilience	NEI team	
Draft decision support framework	NEI team	
Council case study	NEI team	
Project update via Informational Report	NEI team	
Draft results from application of framework to case study		
<i>Materials available for review</i>	NEI team	
<i>Consideration by Council</i>	Council	
Final methodology and framework		
<i>Continued refinement of tool</i>	NEI team	
<i>Materials available for review</i>	NEI team	
<i>Consideration by Council</i>	Council	
Special Project 3: New Fishing Opportunities		J A S O N D J F M A M J J A S O N D
Issue facilitator RFP/select contractor	Council staff	
DOM workshop goals, objectives, draft agenda	Planning team	
Final EFP evaluation framework		
<i>FIW develops final benchmarks, metrics, etc.</i>	FIW	
<i>Consideration by Council</i>	Council	
DOM workshop held	Council staff/contractor	
DOM workshop report to Council	Council staff	
Ongoing: Coordination with NMFS + Council as needed	Council staff/NMFS staff	

PFMC
8/31/26