

SOUTHERN RESIDENT KILLER WHALE AD-HOC WORKGROUP 2019 SCHEDULE

Date	Task	Comment
May 23-24	Meeting in PDX	Workgroup purpose, review Orca status, past fishery evaluations, framework/criteria for past risk assessment (RA). Identify current data gaps, list potential framework/criteria for current RA. Assign tasks to WG members.
June 5	Distribute a compiled pre-fishery ocean abundance	WDFW (Derek Dapp)
June 6	Distribute PFMC specific fishery exploitation rates	WDFW (Derek Dapp)
June 5-7	will reach out to O. Shelton about potential new model availability	SWFSC / WDFW (Will Satterthwaite & Derek Dapp)
June 7	Distribute spatial / sighting data for coastal temporal mapping purposes	NMFS (Eric Ward/Teresa Mongillo) no later than June 14
June 10	Submit Progress Report	June Supplemental Briefing Book deadline
June 20	SAS/STT briefing	At June Council meeting
June 21	Present Progress Report	June 19-23 (Council meeting). No SRKW workgroup mtg
June 21	Review the priority stock list and provide comments	WDFW / ODFW / CDFW - (Derek Dapp, Chris Kern, Brett Kormos)
July 2	Webinar	Review Council direction/comments from June Mtg, assign tasks, finalize agenda for next mtg.
July 5	Scope and provide a metric index evaluation recommendation for South of Falcon fisheries	SWFSC / CDFW (Will Satterthwaite & Brett Kormos)
July 23-24	Meeting in Vancouver, WA	Update on Orca status, address data gaps, and identify framework/criteria for RA. Assign tasks for RA, identify fishery evaluation criteria, assign tasks. Begin scoping possible conservation measure(s) or management tool(s) to propose based on the evaluation criteria developed for the risk analysis, <i>consider including draft, or example Alternatives to help illustrate model sensitivity, provide context/sideboards.</i>
August 5	Risk Analysis_draft sections due	Intro, Status, Fisheries, FMP (NMFS staff)
August 6	Workgroup webinar	Discuss topics related to completing the risk analysis.
August 15	Submit SRKW Progress Report	Advanced Briefing Book deadline
August 20	Risk Analysis_draft sections due	Model outputs (WDFW/NWFSC/SWFSC)
September 4	Webinar SAS/SRKW	If RA identifies a risk, then solicit SAS input to help develop alternatives (conservation objectives/management tools) for Council consideration at the September meeting.
September 4	Supplemental documents due.	September supplemental Briefing Book deadline.
September X	Submit draft Risk Analysis Report	
September 14	Present draft Risk Analysis Report	September 11-18 Council meeting in Boise ID.
September 24	Workgroup webinar	Sept Council de-briefing, prep for finalizing RA
October 8-9	Meeting in PDX (Sheraton Airport Hotel)	Discuss Council direction. Solicit input from SAS to help shape alternatives if needed. NMFS begins NEPA process.
October 17	Submit Report w PPAs	Advanced Briefing Book deadline.
October 29?	Webinar SAS/SRKW	As needed.
November 16-ish	Present Report w PPAs	November 13-20 Council meeting in Costa Mesa. SRKW/SAS may attend. Council to adopt FPA as needed.