Agenda ltem I.1.a
Attachment 2

September 2010
Proposed Groundfish Essential Fish Habitat (EFH) Review Process and Schedule
(Schedule (Path 1 or Path 2) dependent on complexity and scope of proposed changes)
Timing Action Comments & Concerns
Common Initial Planning and Schedule
2010
Sep Council Mtg  Council: Limited staff involvment due
- Review & comment on preliminary plan to workload on ACL's, trailing
- Approve Notice for Review A-20 amendments, Salmon
Sep 21 Staff: EFH & methodolgy, halibut
- Issue notice of EFH review & request for proposed allocation, & sardine mgmt
adjustments with deadline of Nov 19
Early Dec EFHRC Meets:
- Review & identify scope of & workload for reviewing
& recommending potential changes
- Make recommendations for process (COP 22)
2011
Mar or Apr Council: Limited staff involvement due
Council Mtg - Review EFHRC recommendations to Feb-Apr workload on
- Determine process & schedule (Path 1 or Path 2) ACL's, salmon preseason
dependent on complexity and breadth of possible process & EFH, & halibut
changes allocation
Initiate Path 1: In the Case of Minor Adjustments to EFH
2011
Apr - mid Oct EFHRC Meets:
- Work assignments & coordination to complete review
- Develop draft report & recommendations to Council
Nov Council Mtg Council:
- Approve report & recommendations for public review
Dec - Feb 2012 EFHRC Meets:
- Make any needed refinements in draft report
2012
Mar Council Mtg Council:
- ___zApprove final report and, if needed, FMP Amendment Schedule _ ____________
Initiate Path 2: In the Case of Complex or Controversial Adjustments
2011
Apr- Dec EFHRC Meets:
- Work assignments & coordination to complete review
- Develop draft report & recommendations to Council
2012
Jan- mid Aug EFHRC Meets:
- Complete draft report & recommendations to Council Final GF mgmt specs. in Jun

Sep Council Mtg  Council:
- Adopt EFHRC Report for Public Review

Nov Council Mtg Council:
- Approve final report & FMP amendment schedule
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