

Revised EFH EIS Timeline

2004

January-March	<ul style="list-style-type: none"> • SSC Groundfish Subcommittee reviews Analytical Framework • March Council meeting- SSC Groundfish Subcommittee reports to SSC
April-June	<ul style="list-style-type: none"> • April Council meeting- EFH model and GIS database delivered to Council • EIS Oversight Committee develops EFH designation alternatives • SSC GF Subcommittee reviews impacts model • June Council meeting- Council adopts preliminary EFH designation alternatives for DEIS, impacts model delivered to Council
July-September	<ul style="list-style-type: none"> • EIS Oversight Committee develops impacts mitigation and HAPC designation alternatives • September Council meeting- Council adopts final alternatives/FMP amendment for DEIS
October-December	<ul style="list-style-type: none"> • Final drafting and technical editing of DEIS

2005

January-March	<ul style="list-style-type: none"> • Publish DEIS (February) • Public comment
April-June	<ul style="list-style-type: none"> • Public comment • Document improvement
July-September	<ul style="list-style-type: none"> • September Council meeting- Council adopts draft FEIS/FMP amendments
October-December	<ul style="list-style-type: none"> • Publish proposed rule and NOA for FMP amendment (begin Secretarial review) • EPA publishes NOA for FEIS (December)

2006

January-March	<ul style="list-style-type: none"> • RA decision on FMP amendment; AA signs ROD • Publish final rule (March)
April	<ul style="list-style-type: none"> • Final rule becomes effective