

**Pacific Council Workload Planning: Preliminary Year-at-a-Glance Summary**

8/25/16 7:54

(Parenthetical numbers mean there are multiple items per topic); ~~strikeout~~ = deletions; underline = new; shaded items may be rescheduled pending workload priorities

**Please note:** Shaded items are candidates for rescheduling, (either advanced or postponed) and may be used as placeholders to acknowledge intent to address issues at some future time. There is no implied priority among agenda items based on which meeting a shaded item appears.

	<b>November 16-21, 2016</b> (Garden Grove)	<b>March 7-14, 2017</b> (Vancouver)	<b>April 6-12, 2017</b> (Sacramento)	<b>June 7-14, 2017</b> (Spokane)	<b>September 15-20, 2017</b> (Boise)	<b>Acronyms</b>	
<b>CPS</b>	NMFS Rpt EFP Notice of Intent for 2017 <del>Sardine Inseason Review</del> Adopt SAFE Method Rev.--Identify Topics Adopt Anchovy Stk Assessment and Mgmt Measures		Sardine Assmnt and Management Measures	<u>Pacific Mackerel Assment and Management Measures</u>		<b>ACL:</b> Annual Catch Limits <b>BSIA:</b> Best Scientific Information Available <b>CCC:</b> Council Coordination Committee <b>COP:</b> Council Operating Procedure <b>CPS:</b> Coastal Pelagic Species <b>CSP:</b> Catch Sharing Plan <b>DGN:</b> Drift Gillnet <b>DSBG:</b> Deep Set Buoy Gear <b>EBFM:</b> Ecosystem Based Fishery Management <b>EEZ:</b> Exclusive Economic Zone <b>EFH:</b> Essential Fish Habitat <b>EFP:</b> Exempted Fishing Permit <b>ESA:</b> Endangered Species Act <b>FEP:</b> Fishery Ecosystem Plan <b>FMP:</b> Fishery Management Plan <b>FPA:</b> Final Preferred Alternative <b>GF:</b> Groundfish <b>GSI:</b> Genetic Stock Identification <b>HMS:</b> Highly Migratory Species <b>IEA:</b> Integrated Ecosystem Assessment <b>IFQ:</b> Individual Fishing Quota <b>IPHC:</b> International Pacific Halibut Commission <b>LE:</b> Limited Entry <b>MP:</b> Marine Planning (formerly CMSP) <b>MSE:</b> Management Strategy Evaluation <b>MSST:</b> Minimum Stock Size Threshold <b>MWT:</b> Midwater Trawl <b>NMS:</b> National Marine Sanctuaries <b>PPA:</b> Preliminary Preferred Alternative <b>RCA:</b> Rockfish Conservation Area <b>ROA:</b> Range of Alternatives <b>SAFE:</b> Stock Assessment and Fishery Evaluation <b>SDC:</b> Status Determination Criteria <b>SS:</b> Shallow Set (Longline) <b>TOR:</b> Terms of Reference	
<b>Groundfish</b>	NMFS Report Inseason Mgmt Methodology Review Final Topic Selection and Schedule <u>Elec Monitoring Non-whiting Midwater &amp; Bottom Trawl EFP Update &amp; PPA Mid-Biennium ACL; Rebuilding Plan Adjustments ROA/PPA</u>	Bmsy Stock Productivity, Historical Catch Reconstruction Workshop Rpts	NMFS Report Inseason Mgmt Trawl Cost Recovery Report  <u>Mid-Biennium ACL; Rebuilding Plan Adjustments FPA</u>	NMFS Report Inseason Mgmt <u>Adopt Updated Stock Assessments and Cowcod Catch Report</u> <u>2019-2020 Harvest Specifications and Management Measures Planning</u> <u>Lingcod/Sablefish IFQ Discard Survival Credits: Scoping</u> <u>Coastwide MWT Non-whiting EFP, Prelim. Multi-Year Avg. Catch Policy: Scoping Between Trawl Sector Quota Pounds Trading: Scoping</u>	NMFS Report Inseason Mgmt Approve Stock assessments <u>Stock Assessment Methodology Rev. Off-Year Science Improvements Initial Actions for 2019-2020 Spex.</u>  <u>Coastwide MWT Non-whiting EFP, Final LE Fixed Gear Sablefish FPA</u>		
	<u>EFH-RCA Amendment PPA</u> LE Fixed Gear Sablefish Process Salmon Consultation Analysis Report 5-Year Catch Share Program Review	EFH-RCA Amendment FPA Salmon Consultation Final Action	Whiting Update & Set-aside <u>LE Fixed Gear Sablefish PPA</u> Endangered Species Workgroup Rept 5-Year Catch Share Program Review	5-Year Catch Share Program Review	5-Year Catch Share Program Review		
<b>HMS</b>	NMFS Report International Issues U.S.-Canada Albacore Treaty <u>EFP Init. Review/Final Approval</u>  Biennial Mgmt Measures FPA  <u>Amendment PPA: Authorizing Federal DGN Permit</u> Swordfish Mgmt & Monitoring Plan	NMFS Report International Issues  <u>EFP Init. Review/Final Approval</u>  Amendment ROA: Authorizing SS-Longline Fishery Outside EEZ  Amendment FPA: Authorizing Federal DGN Permit		NMFS Report International Issues  EFP Init. Review/Final Approval Prelim EFP Review Report on Ongoing EFPs  Amendment PPA: Authorizing SS-Longline Fishery Outside EEZ Update on Deep-Set Buoy Gear and Federal Permit Issues	International Issues      EFP <u>Init. Review/Final Approval</u>     Amendment ROA: Authorize DSBG		
<b>Salmon</b>	NMFS Rpt Method Rev: Final Approval <del>SRWC Control Rule Final Action</del> 2017 Preseason Mgmt Schd	NMFS Rpt Approve Review (SAFE), Forecasts, SDC, and ACLs SRWC Control Rule Review 2017 Season Setting (5) Inc. Test Fishing Approval	2017 Method Rev.--Identify Topics  2017 Season Setting (3)		Method Rev: Adopt Priorities		
<b>Ecosystem</b>		FEP Identify New Initiatives FEP Indicators Initiative Final Action Sablefish Ecosystem Indicators CA Current Ecosystem Rpt Incl. IEA Rpt			FEP Indicators Initiative Update		
<b>Other</b>	Routine Admin (11) Habitat Issues Bycatch Strategy and Reporting Plan Regional Operating Agrmnt Final BSIA White Paper  Tri-State Enforcement Rpt P. Halibut: Final CSP Changes IPHC Guidance	Routine Admin (9) Habitat Issues  NMS Coordination Report  Annual USCG Fishery Enf. Rpt P. Halibut: Prelim Incidntl Regs P. Halibut: IPHC Meeting	Routine Admin (8) Habitat Issues ET Plan Implementation Update	Routine Admin (11) Habitat Issues CCC Meeting Update Comments on Policy/Action Plans  P. Halibut: CSP Change Scoping	Routine Admin (11) Habitat Issues    P. Halibut: CSP Change ROA		
<b>Approximate Floor Time</b>	<b>7.6 days</b>	<b>6.3 days</b>	<b>4.5 days</b>	<b>6.3 days</b>	<b>3.8 days</b>		

Agenda Item G.6  
 Attachment 1  
 September 2016