

TRAWL CATCH SHARE PROGRAM AND INTERSECTOR REVIEW CALENDAR

Dates	CATCH SHARE REVIEW			INTERSECTOR ALLOCATION (ISA) REVIEW	
	Council Program Review Action	SSC	CAB/ Hearing	Development of Follow-on Action	Council ISA Action
June	Approve Calendar				
Sept	Appoint CAB		Hearings		
Nov	Approve Blueprint	Review ⁱ	CAB Mtg		Council: Provide Directions to Staff
2017					
Feb			CAB Web	CAB Develops Initial List of Potential Issues	Staff: Compile Review Based on Existing Studies
March					
April	Prog Rep & Guidance (if needed)				Council: Review Winter Work and Determine Next Steps
May		SubCom Mtg	CAB Mtg	CAB Finalizes Initial List of Potential Follow-on Actions for Recommendation to the Council	Staff: Revise Document Based on Council Direction
June	Pub Review Draft Approval. Approve update of Appendix E of the groundfish FMP (program description)	Review ⁱⁱ		Council Provides Guidance on List of Issues for Follow-on Action	Council: Review and Finalize Draft Document
July			CAB Mtg (2-3 days)	CAB Refines Issues: Reviews Purpose and Need Statements, Develops Initial ROA	
Sept	No Action on Review			Council Reviews Purpose and Need Statements and Initial ROA	
Oct			CAB Mtg	CAB Provides Further Recommendations on ROA. Some Preliminary Analysis of the ROA is Developed.	
Nov	Final Approval of Program Review			Council Adopts ROA for Full Analysis (Including Prioritization)	
2018					
				Analysis of ROA	
March				Select PPA ⁱⁱⁱ	
April				Select FPA	

CAB = Community Advisory Board; FMP = Fishery Management Plan; FPA = Final Preferred Alternative; PPA = Preliminary Preferred Alternative; ROA = Range of Alternatives; Web = webinar

ⁱ SSC reviews blueprint (annotated outline) for analysis.

ⁱⁱ SSC reviews results prior to release for public review (groundfish and economic subcommittees meet May 24-25 for preliminary review and report to the full SSC in June).

ⁱⁱⁱ Alternatives for which the winter provides sufficient time for analysis. More controversial or complex issues may take longer to analyze. Additionally, if there are a number of issues to analyze it may not be possible to complete an analysis of all of them in this timeframe.