

Table 1. Pacific Fishery Management Council Schedule for Considering Electronic Monitoring of the Pacific Coast Groundfish Limited Entry Trawl Fishery.

<u>Dates</u>	<u>Process Considerations</u>
April 2013 through November 2013	<ul style="list-style-type: none"> • Initial Scoping and Preliminary Development of Alternatives
April 2014	<ul style="list-style-type: none"> • EM Program Development Update • Consider EFPs for Preliminary Approval
June 2014	<ul style="list-style-type: none"> • Consider full analysis of alternative. • Select preliminary preferred alternative. • EFP Final Council Approval Forward to NMFS
September 2014	<ul style="list-style-type: none"> • Select final preferred alternative.
September 2014 through 2015	<ul style="list-style-type: none"> • Secretarial approval process and implementation, including <ul style="list-style-type: none"> ➤ regulation drafting and paperwork reduction act submissions, ➤ securing contracts for video review, ➤ commercial installation and testing, and ➤ observer program adjustments.
January 1, 2016	Final Rule is Effective with Implementation of EM program