

PROPOSED TIMELINE FOR DEVELOPING BOCACCIO OPTIONS<sup>1/</sup>

DATES	ACTION
June 2 - 3, 1999	Ad-Hoc Committee; rebuilding report (Dr. Alec MacCall).
June 29, 1999	National Marine Fisheries Service/California Department of Fish and Game coordination meeting.
July 1, 1999	Marine Region strategy meeting.
July 23, 1999	Marine Region submits sport regulation concepts to California Fish and Game Commission.
July 29, 1999 or July 30, 1999	Advisory group meets.
August 5, 1999	California Fish and Game Commission meeting (progress report).
August 9, 1999	Advisory group meets.
September 3, 1999	Marine Region submits options to Council.
September 13 - 17, 1999	Council meeting.

---

1/ Prepared by California Department of Fish and Game, June 24, 1999.