

**Pacific Fishery Management Council Ad-Hoc Committee
Pacific Groundfish Fishery Strategic Plan
Timeline & Schedule**
(updated 2/16/00)

SEPTEMBER 1999		OCTOBER 1999		NOVEMBER 1999		DECEMBER 1999	
DATE	TASK	DATE	TASK	DATE	TASK	DATE	TASK
13-16	Facilitator conducts convening meetings with PFMC and Council Committee members	14	Convening summary document to Committee	1-5	Council meeting – provide update and status report regarding proposed framework; receive guidance and direction	14-15	Meeting to continue preparation of draft Strategic Plan including brainstorming a range of options for addressing issues
17	Ad-Hoc Committee meets to review convening process	18-19	Committee meeting to discuss results of convening process and begin developing strategic plan framework	16-17	Committee meeting to begin preparation of draft Strategic Plan- discuss issues, key questions, obstacles and barriers		

JANUARY 2000		FEBRUARY 2000		MARCH 2000		APRIL 2000	
DATE	TASK	DATE	TASK	DATE	TASK	DATE	TASK
17-18	Committee meeting to review, discuss, and revise proposed options and strategies	14-16	Committee meeting to continue development of proposed range of strategies; start to bring together the overall draft framework	6-10	Brief update at Council meeting	3-7	Update and Status Report at Council meeting
		21	Conference call to discuss strategies and prepare for April meeting	18-19	Committee meeting to finalize proposed range of options and strategies and review overall draft plan		

(over please)

**Pacific Fishery Management Council Ad-Hoc Committee
Pacific Groundfish Fishery Strategic Plan
Timeline & Schedule**

(updated 2/16/00)

MAY 2000		JUNE 2000		JULY 2000		AUGUST 2000	
DATE	TASK	DATE	TASK	DATE	TASK	DATE	TASK
22-24	Committee meeting	14-15	Committee meeting				
		26-30	Request Council approval of Draft Strategic Plan (plan amendment scoping process: Council advisory review and comment)		Conduct public involvement activities to encourage broad constituent review and comment of draft strategic plan		Conduct public involvement activities to encourage broad constituent review and comment of draft strategic plan
			Release for public review and comment			TBD	Committee meeting for review of comments; revise and finalize strategic plan
SEPTEMBER 2000		OCTOBER 2000		NOVEMBER 2000		DECEMBER 2000	
DATE	TASK	DATE	TASK	DATE	TASK	DATE	TASK
11-15	Seek final Council approval for Strategic Plan (Identify alternatives and select preferred FMP amendment alternatives)		Council submits Strategic Plan to NMFS		Tasks to be determined		Tasks to be determined