

## Revised EFH EIS Timeline

### 2004

---

January-March	<ul style="list-style-type: none"><li>· SSC Groundfish Subcommittee reviews Analytical Framework.</li><li>· <b>March Council meeting-</b> SSC Groundfish Subcommittee reports to SSC.</li></ul>
April-June	<ul style="list-style-type: none"><li>· <b>April Council meeting-</b> EFH model and GIS database delivered to Council.</li><li>· EIS Oversight Committee develops EFH designation alternatives.</li><li>· SSC GF Subcommittee reviews impacts model.</li><li>· <b>June Council meeting-</b> Council adopts preliminary EFH designation alternatives for DEIS, impacts model delivered to Council.</li></ul>
July-September	<ul style="list-style-type: none"><li>· EIS Oversight Committee develops impacts mitigation and HAPC designation alternatives.</li><li>· <b>September Council meeting-</b> Council adopts final alternatives/FMP amendment for DEIS.</li></ul>
October-December	<ul style="list-style-type: none"><li>· Final drafting and technical editing of DEIS.</li></ul>

---

### 2005

---

January-March	<ul style="list-style-type: none"><li>· Publish DEIS (February).</li><li>· Public comment.</li></ul>
April-June	<ul style="list-style-type: none"><li>· Public comment.</li><li>· Document improvement.</li></ul>
July-September	<ul style="list-style-type: none"><li>· <b>September Council meeting-</b> Council adopts draft FEIS/FMP amendments.</li></ul>
October-December	<ul style="list-style-type: none"><li>· Publish proposed rule and NOA for FMP amendment (begin Secretarial review).</li><li>· EPA publishes NOA for FEIS (December).</li></ul>

---

### 2006

---

January-March	<ul style="list-style-type: none"><li>· RA decision on FMP amendment; AA signs ROD</li><li>· Publish final rule (March).</li></ul>
April	<ul style="list-style-type: none"><li>· Final rule becomes effective.</li></ul>