

**Council Family Role in the Stage 1 Development of the Trawl Individual Quota (TIQ)
 Environmental Impact Statement (EIS)**
(Italicized and underlined items to be set by November 4)

Date	Event	Who
	2005	
October 17	Project Launch	Council Staff and NEI (Contractor)
Oct 30-Nov 4	Council Meeting – <i>advisors identify point people for contact and review</i>	SSC, GMT, EC
Nov 28-Dec 2	Internal Review of Definition of Status Quo, Time Frame for Analysis, Harvest and Regulatory Projections	Tech Review Opportunity: IEP/SSC/AT/GMT, NOAA GC, and NWR
Dec 19-30	Internal Review of Framework Draft	Tech and Impact Review Opportunity: IEP/SSC/AT/GMT, TIQC, GAP, EC, NOAA NWGC, and NWR
	2006	
March 6-17	Internal Review of First Completed Stage 1 Draft	Tech Review Opportunity: IEP/SSC/AT/GMT, NOAA GC, and NWR
<u>April ?? 3 days 12-14, 17-21</u>	Workshop	IEP/SSC/AT/GMT, TIQC, GAP, EC, NOAA NWGC, NWR and Public. Organized and facilitated by NEI.
May 24	Draft delivered for June Briefing Book	NEI
June 12-16	Council Meeting – final review and comment	NEI, Council, and advisors
July 28	Final Stage I document delivered	NEI

Analytical Team (AT); Enforcement Consultants (EC); Groundfish Advisory Panel (GAP); Groundfish Management Team (GMT); Independent Experts Panel (IEP); National Marine Fisheries Service Northwest Region (NWR); National Oceanic and Atmospheric Administration Northwest Regional Counsel (NOAA NWGC) Northern Economic Incorporated (NEI); Scientific and Statistical Committee (SSC); Trawl Individual Quota Committee (TIQC)