

CALENDAR OF ACTIVITIES FOR GROUND FISH FISHERY MANAGEMENT PLAN (FMP) AMENDMENTS 20 AND 21

	<b>Trawl Rationalization - Amendment 20</b>		<b>Intersector Allocation - Amendment 21</b>	
<b>Calendar of Events</b>	<b>Council Actions</b>	<b>MSA, NEPA, Secretarial Approval, and Implementation</b>	<b>Council Actions</b>	<b>MSA, NEPA, Secretarial Approval, and Implementation</b>
<b>2009</b> <i>June 11-18 Council Meeting</i>	<ul style="list-style-type: none"> <li>• <b>Final Council Action on</b> <ul style="list-style-type: none"> <li>○ Overfished species and halibut IBQ accumulation limits</li> <li>○ Divestiture Motion</li> <li>○ Adaptive Management Program</li> <li>○ FMP Language</li> <li>○ Set calendar for consideration of Community Fishing Associations (CFAs)</li> <li>○ Miscellaneous Clarifications</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>• NMFS questions to Council in preparation for drafting regulations.</li> <li>• Council provides clarifications</li> </ul>		
Summer/Fall	<ul style="list-style-type: none"> <li>• Draft EIS Finalized</li> </ul>	<ul style="list-style-type: none"> <li>• NMFS drafts regulations</li> </ul>	<ul style="list-style-type: none"> <li>• Draft EIS Finalized</li> </ul>	<ul style="list-style-type: none"> <li>• NMFS drafts regulations</li> </ul>
<i>Sept 10-17 Council Meeting</i>	<ul style="list-style-type: none"> <li>• Council's first review of draft regulations (deeming)</li> </ul>		<ul style="list-style-type: none"> <li>• Council review of draft regulations (deeming) and FMP language</li> </ul>	
October		<ul style="list-style-type: none"> <li>• NMFS completes draft regulatory language.</li> </ul>	<ul style="list-style-type: none"> <li>• DEIS Submitted to EPA and Amendment package submitted to NMFS</li> </ul>	

	<b>Trawl Rationalization - Amendment 20</b>		<b>Intersector Allocation - Amendment 21</b>	
<b>Calendar of Events</b>	<b>Council Actions</b>	<b>MSA, NEPA, Secretarial Approval, and Implementation</b>	<b>Council Actions</b>	<b>MSA, NEPA, Secretarial Approval, and Implementation</b>
<b>Oct 29 - Nov 5 Council Meeting</b>	<ul style="list-style-type: none"> <li>If necessary, Council's final review of draft regulations (deeming)</li> <li>Biennial Specifications Options Include Shoreside Whiting and Nonwhiting Allocations for Species not Covered in A-21</li> </ul>			
November/December	<ul style="list-style-type: none"> <li>DEIS Submitted to EPA and Amendment package submitted to NMFS</li> </ul>			
<b>2010</b>	<ul style="list-style-type: none"> <li>Council consideration of trailing amendment on CFAs.</li> </ul>	<ul style="list-style-type: none"> <li>Secretarial Approval Process</li> </ul>		<ul style="list-style-type: none"> <li>Secretarial Approval Process</li> </ul>
<b>June 12-17 Council Meeting</b>	<ul style="list-style-type: none"> <li>Final Council recommendations for allocation of species not covered in A-21.</li> </ul>			
<b>2011</b>		<ul style="list-style-type: none"> <li>Implementation January 1, 2011<sup>1</sup></li> </ul>		<ul style="list-style-type: none"> <li>Implementation concurrent with implementation of A-20.</li> </ul>

<sup>1</sup> IFQ required to make landings. Program regulations will be approved and the application and initial QS issuance process will occur in 2010.