

CATCH SHARE REVIEW CALENDAR

At its September meeting the Council adopted an accelerated calendar for the five year review and provided additional guidance on the process for development of follow-on actions, reflected in the following calendar.

Trawl Catch Share Program Review Calendar¹

Dates	Council Program Review Action	SSC	CAB/ Hearing	Development of Follow-on Action
June	Approve Calendar			
Sept	Appoint CAB		Hearings	
Nov	Approve Blueprint	Rev ²	CAB Mtg	
2017				
			CAB Web	CAB Develops Initial List of Potential Issues
March				
April	Prog Rep & Guidance (if needed)			
June	Pub Review Draft Approval	Rev ³		Council Provides Guidance on List of Issues for Follow-on Action
			CAB Mtg (2-3 days)	CAB Refines Issues: Develops Purpose and Need Statements, Develops Initial ROA
Sept	No Action on Review Review Initial ROA from CAB			Council Reviews Purpose and Need Statements and Initial ROA
			CAB Mtg	CAB Provides Further Recommendations on ROA. Some Preliminary Analysis of the ROA is Developed.
Nov	Final Approval of Program Review			Council Adopts ROA for Full Analysis (Including Prioritization)
2018				
				Analysis of ROA
March				Select PPA⁴
April				Select FPA

CAB = Community Advisory Board;
FPA = Final Preferred Alternative;
PPA = Preliminary Preferred Alternative;
ROA = Range of Alternatives; and
Web = webinar.

¹ The fall back for this timeline would be to have preliminary materials in June 2017 that would be available for a July CAB meeting but not have a document approved by the Council for public review until September 2017. This would leave a very minimal amount of time after September to incorporate any revisions and release the document with enough time for public comment prior to November 2017. In that case, final document approval might still have to be delayed until April 2018. However, it may still be possible to proceed in November with identification of a ROA for analysis over the winter so that FPAs could still be selected at the April 2018 meeting.

² SSC reviews blueprint (annotated outline) for analysis.

³ SSC reviews results prior to release for public review.

⁴ For those alternatives for which the winter provides sufficient time for analysis. More controversial or complex issues may take longer to analyze. Additionally, if there are a number of issues to analyze it may not be possible to complete an analysis of all of them in this timeframe.