

**SALMON TECHNICAL TEAM REPORT ON FUTURE COUNCIL MEETING AGENDA
 AND WORKLOAD PLANNING**

Three coho stocks (Queets coho, Strait of Juan de Fuca coho, and Snohomish coho) and two Chinook stocks (Sacramento River fall Chinook and Klamath River fall Chinook) were found to meet the criteria for being classified as overfished in the Pacific Fishery Management Council (PFMC) *Review of 2017 Ocean Salmon Fisheries*, released in February 2018. Under the tenants of the Salmon Fishery Management Plan (FMP), a rebuilding plan is required for each of these stocks. Excerpts from the Chapter 3 of the FMP was provided at the March 2018 Council meeting (Agenda Item E.2, [Attachment 1](#)).

The STT has developed a tentative timeline in order to produce five salmon rebuilding plans for Council consideration within a one-year timeframe:

STT tentative timeline for development of salmon rebuilding plans

2018	March	STT informs Council of overfishing status
2018	May	Council submits stock status letter to National Marine Fisheries Service (NMFS)
2018	May	PFMC memo to management entities
2018	May	PFMC memo to STT chair - direction
2018	June	Develop document outline, set meeting dates
2018	July	Document development - draft 1
2018	August	Document development - draft 2
2018	September	Document development - draft 3
2018	October	Document development - final draft
2018	Nov	STT progress report on rebuilding plan development to Council
2018	Dec	STT finalizes rebuilding plans
2019	Jan	STT work on SAFE (review) document
2019	Feb	STT Work on Preseason I
2019	Mar	STT submit rebuilding plans to Council
2019	Apr	Council adopts rebuilding plans, submits recommendation to NMFS
2019	May	Subject to NMFS approval, Council implements rebuilding plans