

**Table 1. West Coast EM Program workload and timeline table.**

Item Number	Topic	Scheduled Council Meeting?	Action Needed?	Implementation Timeline	Documentation of Information
1.	NMFS needs to announce Proposed and Final Rule	Nothing scheduled, Not applicable	Nothing scheduled, Not applicable	Jan 1, 2021	Final Action <a href="#">April 2017 Council Meeting</a> Agenda Item F2, <a href="#">Council Decision Summary</a> and <a href="#">GEMPAC Report</a>
2.	Review: 1. EM Guidelines/EM Manual Review 2. Examine Percent Video Review  Discuss Halibut DMR for unobserved hauls (BTWL) Three Options: 1. Default 90% 2. Review all hauls w halibut in logbook 3. Apply a Vessel-specific EM DMR	Yes already scheduled: November, 2019	Yes. Need guidance on changes to guidelines and recommendation for appropriate percent video review by sector. Need guidance to incorporate DMRs into EM Manual and business rules	Make info avail by February so EM applicants and service providers know the rules by application deadlines (June and October) in support of Jan 1, 2021 implementation.	<a href="#">November 2019 Agenda Item H.3</a>  <a href="#">DMR info: November 2017 Agenda Item F.11.a</a> <a href="#">Supplemental GMT Report 2</a>
3.	Changes to Final Rule for EMP Program Framework to include: 1. Hard Drive Submission (Whiting MDWTL) 2. Alternative Dispositions of Catch (MDTWL) 3. Video retention period 4. Other minor changes	Yes. Already scheduled: April (Prelim) June (Final)	Yes	Jan 1, 2021	<a href="#">September 2019 Supplemental GEMPAC Report 1</a>  <a href="#">September 2019 Decision doc</a>  <a href="#">September 2019 GMT report</a>