## NMFS Groundfish On-Going Workload

Action	Category	Sep	Oct	Nov	Dec	Jan '21	Feb	Mar	Apr	Мау	Jun	Jul	Aug
2021-22 groundfish specs & implementation	Harvest specifications												
2023-24 groundfish specs & implementation						Planning							
Whiting specifications & Tribal allocation													
Whiting treaty administration	Treaty												
Salmon bycatch minimization measures rulemaking & implementation	ESA obligations												
Humpback whale ESA consultation & next steps as necessary													
Non-trawl logbooks development, rulemaking, and implementation													
ESA Workgroup													
On-going requirements for all GF BiOps													
Sablefish Tier Program Catch Share Review	MSA requirements												
PRA renewals	Other legal requirements												
Inseason management of groundfish fishery	Inseason management												
Groundfish Management Team participation													
EM delay rulemaking													
Bottom trawl/non-whiting midwater trawl EM rulemaking & implementation	Monitoring												
EM EFPs													
Scientific research permitting and letters of authorization	Research												
Non-trawl EFPs administration	EFPs												
Trawl EFP administration													
SaMTAAC	Other												