

PRODUCTS, TASKS, + MILESTONES	LEAD ENTITY	2024				2025				2026				2027														
		S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N
Project 1: Adaptive Management																												
Develop white paper	Council staff																											
Research and drafting	Contractor																											
Review by NMFS WCR + GC	NMFS WCR																											
Review by EWG	EWG																											
Council review/discussion of paper	Council																											
Form ad hoc working group	Council																											
Ad hoc group develops report + recs	Ad hoc working group																											
Finalize + report out recommendations	Ad hoc working group																											
Review by Council ABs	Council ABs																											
Council review and selection of action	Council																											
Apply recommendation to Council action	Council/ABs/NMFS/Council staff																											
Council consideration/adoption of action	Council																											

		2024				2025				2026				2027															
		S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D

Project 2: Community Resilience																												
Develop online dashboard	Contractor																											
Audit of available + planned products	Contractor																											
Review by Science Centers	Science Centers																											
Review by EWG	EWG																											
Review by Council ABs	Council ABs																											
Council review/discussion of dashboard	Council																											
Develop decision support tools	Contractor																											
Identify community/fishery linkages	Contractor																											
Identify mgmt impacts on communities	Contractor																											
Review by Science Centers	Science Centers																											
Review by EWG	EWG																											
Review by Council ABs	Council ABs																											
Council rev/disc of decision support tools	Council																											
Develop procedures for foregrounding	Contractor																											
Consult with ABs on decision processes	Council staff/ABs																											
Council review and selection of action	Council																											
Apply tools/procedures to Council action	Council/ABs/NMFS/Council staff																											
Council consideration/adoption of action	Council																											

September 2024
Attachment 3
Agenda Item C.3

Legend - category of action

- Product
- Milestone
- Tasks (no fill)

Legend - category of lead entity

- Council
- NMFS WCR
- NMFS Science Centers
- EWG/EAS
- HMSMT/HMSAS
- Council ABs (multiple)
- Adaptive Management ad hoc working group
- Contractor(s)
- Council staff
- NOAA GC
- Multiple entities