

Pacific Council Workload Planning: Year-at-a-Glance Summary

(Parenthetical numbers mean multiple items per topic; shaded Items may be rescheduled re: workload priorities; deletions= struck-out; border=new)

	March 2011 (Vancouver)	April 2011 (San Mateo)	June 2011 (Spokane)	September 2011 (San Mateo)	November 2011 (Costa Mesa)
CPS	EFPs: for Pub Rev	NMFS Report EFPs: Final Recom.	NMFS Rpt Mackerel HG & Meas.	Abundance Forecasting Methods Workshop Rpt	NMFS Rpt Sardine Asmnt & Mgmt Meas.
Groundfish	NMFS Report Inseason Mgmt (2) Pac Whiting Spx & Meas.	NMFS Report Inseason Mgmt (2) Bien Spx Proc. & Sched: Initial Decision	NMFS Report Inseason Mgmt (2) Bien Spx Proc. & Sched: Adopt Final	NMFS Report Inseason Mgmt (2) Science Improvements: Plan	NMFS Report Inseason Mgmt (2) Initial Biennial Mgmt Rec
	E-Rule for 2011 Ofd Species	A 16-5: Adopt PPA	A 16-5: Final Action	GF EFH?	GF EFH?
	A20 Trailing Amd: Pub Rev (A21 v A6 & Severability)	GF EFH: Confirm Process A20 Trailing Amd: Pub Rev	Approve Stk Assessments Prelim EFP Adoption A20 Trailing Amd: Final	Approve Stk Assmnts Part 2 Prelim EFP Adoption Follow-up on Trailing Actions A20 Emerging Issues	Approve Stk Assmnts-Final Final EFPs A20 Emerging Issues
HMS		NMFS Report Albacore Mgmt	NMFS Report Internat'l RFMO Matters Swordfish Workshop Rpt	NMFS Report	NMFS Report Input to WCPFC
Salmon	NMFS Rpt Sacramento OF Report 2011 Season Setting (6) Cons. Obj. Report	NMFS Rpt EFH Rev: Accept Final Rpt 2011 Season Setting (3) 2011 Method Rev.--Identify & Include CRT Update	A 16: Final Action Consider Amending EFH Straits Coho Follow-up	NMFS Rpt Method Rev: Adopt Priorities Including CRT Update	NMFS Rpt 2011 Preseas'n Mgmt Schd 2010 Method Rev.--Final
Other	Pacific Halibut (2) Halibut Allocation & Bycatch Ret Prelim Alts USCG Ann. Enf. Rpt. Habitat Issues Ecosystem FMP Dev Plan OCNMS Mgmt Pln Review Routine Admin (7)	Halibut-Incidntl Regs Habitat Issues Marine Spatial Pln Update Routine Admin (7)	Halibut Allocation & Bycatch Ret--Pub Rev Habitat Issues Ecosystem FMP Dev Plan Routine Admin (8)	Pacific Halibut (2) CA State Enforcement Rpt Habitat Issues Deepwater Coral Update & Research Recommendations Routine Admin (8)	Pac Halibut: Adopt Final CS Habitat Issues Ecosystem FMP Dev Plan Routine Admin (8)
Apx. Floor Time	6 days	6 days	6.5 days	5 days	5 days

Agenda Item K.4.a
Supplemental Attachment 3
November 2010